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Grant Number:
B-08-DN-06-0001

Grantee Name:
State of California

Grant Amount:
$145,071,506.00

Estimated PI/RL Funds:
$38,000,000.00

Obligation Date: Award Date:

03/30/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$183,071,506.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Disaster Damage: Throughout California, abandoned and foreclosed homes have had an adverse impact on various major metropolitan,
suburban and rural areas to varying degrees. This matter is only forecasted to worsen due to relaxed underwriting standards, in the recent
past, for mortgages that are due to have variable interest rates reset in the near future, thus producing an increase in mortgage defaults and
eventual foreclosures. Based on greatest need, HUD allocated $145,071,506 to the State of California to be administered by the California
Department of Housing and Community Development. The State of California has defined several areas (jurisdictions) of greatest need and
made NSP allocations available to those areas. A California NSP Notice of Funding Availability was released in April 2009. The State was
awarded The State will allow jurisdictions to use NSP funds for all 5 NSP eligible uses. Jurisdictions will be required to submit applications
detailing their intended use of NSP funds, projected number of units to be acquired, rehabilitated, and made available for sale to low-,
moderate-, middle-income persons or the projected number of units to be demolished and/or redeveloped. All jurisdictions that are awarded
State NSP funds will be required to comply with stringent timelines for use/obligating funds, expenditure of funds, and performance reporting.

Distribution and and Uses of Funds:

Recovery Needs: According to HUD&rsquos guidelines for the distribution of these funds, states receiving grants for the NSP must target the
funds toward areas of greatest need, identified as having the following conditions: 1. The greatest percentage of home foreclosures; 2. The
greatest percentage of homes financed by a subprime mortgage related loan; and 3. Likely to face a significant rise in the rate of home
foreclosure. To meet these requirements, the State of California&rsquos Department of Housing and Community Development (Department),
which is responsible for implementing the NSP in the State, is proposing to allocate the funds through three tiers. Tier 1 and Tier 2 will total
$99,641,218 and Tier 3 will total $36,267,877. The following is a description of the three Tiers: &bull In Tier 1, the Department will exclude
those jurisdictions that received an allocation from HUD either directly or indirectly through an Urban County agreement. All other jurisdictions
are eligible for consideration. However, the Department will limit the minimum allocation under Tier 1 to $1 million. &bull In Tier 2, the
Department will allow jurisdictions that did not receive allocations in Tier 1, due to the minimum threshold of $1 million, to apply for funds if
they combine with other jurisdictions through a joint agreement to meet this threshold. Counties will be permitted to receive any allocated
amounts not requested by their cities, provided their total allocation meets the minimum threshold of $1 million. &bull In Tier 3, the Department
will distribute 25 percent of the State&rsquos allocation plus up to 5 percent for general administrative costs to cities and counties that can
meet HUD&rsquos requirement for housing targeted to households at or below 50 percent of area median income, provided the applicant has
met the threshold of $1 million required under Tier 1 and Tier 2.
Ten percent of the total award will be used for general administrative costs for the program  The State may use up to 7% of the
total administrative funds (10% of the total award), and award up to 5% of the Administrative funds to jurisdictions.  No more than 10% of the
total award will be used as general adminstrative funds. 

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$3,252,812.00

N/A

$124,123,979.75

$489,165.00

$16,865,542.77

$9,070,837.48

Total Obligated

$27,531,281.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$175,068,411.23

$2,830,841.00 $30,187,988.00

Match Contributed

     Program Funds Drawdown

To Date

$156,292,988.75

$171,431,053.23

$175,068,411.23

Overall

Program Income Received

$2,066,160.23

$2,066,160.23

48 of the 59 NSP1 contracts have expired and jurisdictions are using Program Income funds to continue NSP
eligible activities.  The remaining contracts are all multi-family rental projects.  Two projects are in construction and
the balance have already reportedbeneficiaries. HCD is continuing to work with the grantees to ensure beneficiary
information is obtained when the units are occupied with eligible households.  HCD provided technical assistance to
the owners and management team of Buckingham Senior Apartments. HUD's technical assistance provider is
continuing to work with HCD as well as the HUD-SF NSP Representative.
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$8,695,835.52

$0.00

To Date

Limit on Public Services

$489,165.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$8,695,835.52

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$21,760,725.90

Required

$14,507,150.60

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $36,267,876.50 $56,556,304.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$12,323,649.48 $151,655,260.75Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0001, Financing Mechanisms $0.00 $13,650,273.00 $13,070,105.00

0002, Housing Acquisition/Rehabilitation/Disposition $14,307.00 $74,641,180.00 $46,171,061.71

0003, Landbank $0.00 $0.00 $0.00

0004, Demolition $0.00 $1,817,028.52 $1,817,028.52

0005, Redevelopment $8,706,129.00 $68,688,850.00 $55,208,900.00

0006, General Administration $350,401.48 $15,563,563.00 $7,856,884.52

0007, Affordable Rental Housing Component $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,495.00

N/A City of Atwater

Total Projected Budget from All Sources

Match Contributed

$30,495.00

$20.00

$0.00

$0.00

$30,495.00

$30,495.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6062-21A

$20.00

$0.00

$20.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,270.00

$0.00

N/A

09/30/2011

$20.00

To Date

09/14/2009

N/A

$30,495.00

Total Funds Expended

Responsible Organization:

$20.00

Administration Under Way

Activity Description:

General Administrationn

Location Description:

General Administration costs are not territory specific.

$20 of program income was expended on general administration of the program.

Activity Progress Narrative:

Atwater - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$30,495.00$20.00City of Atwater

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $29,225.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,152.00

N/A City of Los Banos

Total Projected Budget from All Sources

Match Contributed

$151,152.00

$0.00

$0.00

$0.00

$151,152.00

$151,152.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6063-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$30,759.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/08/2009

N/A

$151,152.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

Activity Progress Narrative:

Los Banos - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$151,152.00$0.00City of Los Banos

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $120,393.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,063.00

N/A City of West Sacramento

Total Projected Budget from All Sources

Match Contributed

$117,063.00

$0.00

$0.00

$0.00

$52,377.00

$117,063.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6105-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

10/21/2009

N/A

$52,377.00

Total Funds Expended

Responsible Organization:

$64,686.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$64,686 of program income was used to pay for general administration costs for this grant.

Activity Progress Narrative:

West Sacramento - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$117,063.00$64,686.00City of West Sacramento

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $52,377.00
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$134,066.00

N/A City of Carson

Total Projected Budget from All Sources

Match Contributed

$134,066.00

$0.00

$0.00

$0.00

$133,903.00

$134,066.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6107-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$21,642.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/17/2009

N/A

$133,903.00

Total Funds Expended

Responsible Organization:

$163.00

Administration Under Way

Activity Description:

General Admin

Location Description:

General administration costs are not territory specific.

$163 of program income was used for general administration of this grant.

Activity Progress Narrative:

Carson - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$134,066.00$163.00City of Carson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $112,261.00
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,252.00

N/A City of Garden Grove

Total Projected Budget from All Sources

Match Contributed

$125,252.00

$4,201.00

$0.00

$0.00

$122,029.00

$125,252.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6108-21A

$4,201.00

$0.00

$4,201.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$45,956.00

$0.00

N/A

09/30/2011

$4,201.00

To Date

10/21/2009

N/A

$122,029.00

Total Funds Expended

Responsible Organization:

$7,424.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

$4,201 of program income was used for general administration of this grant.

Activity Progress Narrative:

Garden Grove - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$125,252.00$7,424.00City of Garden Grove

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $76,073.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,243.00

N/A City of Fairfield

Total Projected Budget from All Sources

Match Contributed

$98,243.00

$0.00

$0.00

$0.00

$97,200.00

$98,243.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6109-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$48,244.00

$0.00

N/A

09/30/2011

$0.00

To Date

10/21/2009

N/A

$97,200.00

Total Funds Expended

Responsible Organization:

$1,043.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific.

Corrected expenditure amount.

Activity Progress Narrative:

Fairfield - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$98,243.00$1,043.00City of Fairfield

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $48,956.00
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,972.00

N/A City of Salinas

Total Projected Budget from All Sources

Match Contributed

$157,972.00

($35,095.00)

$0.00

$0.00

$109,451.00

$157,972.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6112-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$34,517.00

$0.00

N/A

09/30/2011

($35,095.00)

To Date

10/21/2009

N/A

$144,546.00

Total Funds Expended

Responsible Organization:

$13,426.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$13,426 of program funds were used for general administration of this grant.

Activity Progress Narrative:

Salinas - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$157,972.00$13,426.00City of Salinas

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $110,029.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,667.00

N/A City of Oxnard

Total Projected Budget from All Sources

Match Contributed

$115,667.00

$0.00

$0.00

$0.00

$100,410.00

$115,667.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6115-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$14,101.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/25/2009

N/A

$100,410.00

Total Funds Expended

Responsible Organization:

$15,257.00

Administration Under Way

Activity Description:

General Administratin

Location Description:

General administration costs are not territory specific.

$15,257 of program income was used for general administration of this grant.

Activity Progress Narrative:

Oxnard - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$115,667.00$15,257.00City of Oxnard

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $86,309.00
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,730.00

N/A County of Monterey

Total Projected Budget from All Sources

Match Contributed

$238,730.00

$31,260.00

$0.00

$0.00

$237,710.00

$238,730.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6125-21A

$31,260.00

$0.00

$31,260.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$130,674.00

$0.00

N/A

09/30/2011

$31,260.00

To Date

10/21/2009

N/A

$237,710.00

Total Funds Expended

Responsible Organization:

$32,280.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific

$31,260 of program income was used on general administration for this grant.

Activity Progress Narrative:

Monterey Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$238,730.00$32,280.00County of Monterey

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $107,036.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,314.00

N/A County of Yuba

Total Projected Budget from All Sources

Match Contributed

$159,314.00

$17,346.00

$0.00

$0.00

$145,906.00

$159,314.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6129-21A

$17,346.00

$0.00

$17,346.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$110,179.00

$0.00

N/A

09/30/2011

$17,346.00

To Date

11/25/2009

N/A

$159,314.00

Total Funds Expended

Responsible Organization:

$17,346.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$17,346 of program income was drawn down to pay for general administrative costs on this grant.

Activity Progress Narrative:

Yuba Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$159,314.00$17,346.00County of Yuba

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $49,135.00
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,004.00

N/A City of Clovis

Total Projected Budget from All Sources

Match Contributed

$92,004.00

$32,971.00

$0.00

$0.00

$92,004.00

$92,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6251-21A

$32,971.00

$0.00

$32,971.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$46,672.00

$0.00

N/A

09/30/2011

$32,971.00

To Date

11/12/2009

N/A

$92,004.00

Total Funds Expended

Responsible Organization:

$32,971.00

Administration Under Way

Activity Description:

General Admin

Location Description:

General administration is not territory specific.

$32,971 of program income was drawn down to pay for general administrative costs on this grant.

Activity Progress Narrative:

Clovis - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$92,004.00$32,971.00City of Clovis

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $45,332.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,225.00

N/A County of Placer

Total Projected Budget from All Sources

Match Contributed

$165,225.00

$5,426.00

$0.00

$0.00

$160,960.00

$165,225.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6261-21A

$5,426.00

$0.00

$5,426.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$58,637.00

$0.00

N/A

09/30/2011

$5,426.00

To Date

10/29/2009

N/A

$160,960.00

Total Funds Expended

Responsible Organization:

$9,691.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General Administration costs are not territory specific

$5,426 of program income was drawn down to pay for general administrative costs for this grant.

Activity Progress Narrative:

Placer Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$165,225.00$9,691.00County of Placer

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $102,323.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$241,848.00

N/A County of Tulare

Total Projected Budget from All Sources

Match Contributed

$241,848.00

($6.00)

$0.00

$0.00

$241,848.00

$241,848.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6270-21A

$62,996.00

$1.00

$20,392.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$41,642.00

$0.00

N/A

12/31/2011

($6.00)

To Date

11/10/2009

N/A

$241,848.00

Total Funds Expended

Responsible Organization:

$20,392.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration is not territory specific.

$42,604 of program funds and $20,392 of program income was drawn down to pay for general administrative costs on this
grant.

Activity Progress Narrative:

Tulare Co. - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$241,848.00$20,392.00County of Tulare

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$42,604.00     Program Funds Drawdown $200,206.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,930.00

N/A City of Santa Maria

Total Projected Budget from All Sources

Match Contributed

$62,930.00

$0.00

$0.00

$0.00

$62,930.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6279-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

12/30/2009

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

Activity Progress Narrative:

Santa Maria - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,083.00

N/A City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$102,083.00

($23,152.00)

$0.00

$0.00

$102,083.00

$102,083.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

6299-21A

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$30,113.00

$0.00

N/A

09/30/2011

($23,152.00)

To Date

12/23/2009

N/A

$102,083.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration

Location Description:

General administration costs are not territory specific.

$23,152 was disencumbered from this activity after it had been expired.

Activity Progress Narrative:

Vacaville - General AdministrationActivity Title:

Project Number:

0006

Project Title:

General Administration

$102,083.00$0.00City of Vacaville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $71,970.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,693.00

NSP Only - LMMI County of Merced

Total Projected Budget from All Sources

Match Contributed

$232,693.00

($837.00)

$0.00

$0.00

$232,693.00

$232,693.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6064

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($837.00)

To Date

09/09/2009

Direct Benefit (Households)

$232,693.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft second loans for eligible households to purchase eligible foreclosed single family homes.
 

Location Description:

County of Merced

$837 was disencumbered from this activity after the grant had expired.

Activity Progress Narrative:

Merced Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$232,693.00$0.00County of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/2# of Housing Units 0

5/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $232,693.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 2/0 5/2# of Households 0 0 100.00

0 3/0 2/0 5/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$578,840.00

NSP Only - LMMI City of Garden Grove

Total Projected Budget from All Sources

Match Contributed

$578,840.00

($20,080.00)

$0.00

$0.00

$578,840.00

$578,840.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6108

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$310,778.00

$0.00

N/A

09/30/2011

($20,080.00)

To Date

09/09/2009

Direct Benefit (Households)

$578,840.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Soft Second Loans to income eligible households to purchase eligible single family homes in the target area.

Location Description:

The Cities of Garden Grove and Westminister.

$20,080 was taken out of this activity to reflect revisions on previous program income reports.

Activity Progress Narrative:

Garden Grove - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$578,840.00$0.00City of Garden Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/6# of Housing Units 0

20/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $268,062.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 4/0 9/0 20/6# of Households 0 0 65.00

0 4/0 9/0 20/6# Owner Households 0 0 65.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,274.00

NSP Only - LMMI City of Fairfield

Total Projected Budget from All Sources

Match Contributed

$168,274.00

$0.00

$0.00

$0.00

$118,274.00

$168,274.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6109

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$60,657.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$118,274.00

Total Funds Expended

Responsible Organization:

$50,000.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Silent second and rehabilitation loans to income-eligible households to purchase and rehabilitate eligible foreclosed single
family homes.
 

Location Description:

Census tracts: 2526.05; 2526.06; 2526.08; 2526.09; 2524.02; 2525.02; 2525.01 and 2526.07

$50,000 of program income was drawn down to pay for costs associated with 1806 Indiana.

Activity Progress Narrative:

Fairfield - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

$168,274.00$50,000.00City of Fairfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $57,617.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 2/1# of Households 0 0 100.00

0 0/0 2/0 2/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,300.00

NSP Only - LMMI County of Contra Costa

Total Projected Budget from All Sources

Match Contributed

$18,300.00

$0.00

$0.00

$0.00

$18,300.00

$18,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

A-6264-13

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$18,300.00

$0.00

N/A

09/30/2011

$0.00

To Date

11/12/2009

Direct Benefit (Households)

$18,300.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Homebuyer assistance will be provided in the form of shared equity loans to income-eligible households. 

Location Description:

City of Concord:  Census Tracts: 3270.00, 3290.00, 3361.01, 3362.00 and 3552.00
County of Contra Costa: Bay Point, Montalvin Manor, Norht Richmond, Oakley, Rodeo, Rollingwood, San Pablo and Tara Hills.

Activity Progress Narrative:

Contra Costa Co. - Financing MechanismsActivity Title:

Project Number:

0001

Project Title:

Financing Mechanisms

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 0/0 3/0# of Households 0 0 33.33

0 1/0 0/0 3/0# Owner Households 0 0 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,080,295.00

NSP Only - LMMI State of California

Total Projected Budget from All Sources

Match Contributed

$10,080,295.00

$0.00

$0.00

$0.00

$10,080,295.00

$4,193,354.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-08-DN-06-0001

$307,797.48

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

09/29/2008

N/A

$4,193,354.52

Total Funds Expended

Responsible Organization:

$990,050.41

Administration Under Way

Activity Description:

General Administration

Location Description:

1800 3rd Street Sacramento, CA 95811

Activity Progress Narrative:

State General AdminActivity Title:

Project Number:

0006

Project Title:

General Administration

$4,193,354.52$990,050.41State of California

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$307,797.48     Program Funds Drawdown $4,193,354.52

43

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,247,000.00

NSP Only - LMMI City of Atwater

Total Projected Budget from All Sources

Match Contributed

$1,247,000.00

$58,591.00

$0.00

$58,611.00

$1,122,473.00

$1,247,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6062

$58,591.00

$467,870.00

$58,591.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$466,599.00

$0.00

N/A

09/30/2011

$58,591.00

To Date

09/09/2009

Direct Benefit (Households)

$1,247,000.00

Total Funds Expended

Responsible Organization:

$58,591.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single family homes to eligible households in the target area.

Location Description:

City of Atwater -
Census Tracts: 6.02; 8.01; 8.02

$58,611 of program income was received from 2288 Eucalyptus and $58,591 of program income was drawn down for Shafer.

Activity Progress Narrative:

Atwater - Acquisition/Rehab/DispositionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$1,247,000.00$58,591.00City of Atwater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/3# of Housing Units 0

5/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $780,401.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 2/0 5/3# of Households 0 0 80.00

0 2/0 2/0 5/3# Owner Households 0 0 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,130,664.00

NSP Only - LMMI City of Los Banos

Total Projected Budget from All Sources

Match Contributed

$4,130,664.00

$0.00

$0.00

$0.00

$4,130,664.00

$4,130,664.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6063

$0.00

$2,749,611.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,843,182.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$4,130,664.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation, disposition and silent seconds to income eligible households to purchase eligible foreclosed single
family homes in the target area.  

Location Description:

City of Los Banos

Activity Progress Narrative:

Los Banos - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$4,130,664.00$0.00City of Los Banos

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

28/20# of Housing Units 0

$0.00     Program Funds Drawdown $2,287,482.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

28/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/0 15/0 28/20# of Households 0 0 78.57

0 7/0 15/0 28/20# Owner Households 0 0 78.57
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$215,451.00

NSP Only - LMMI County of Merced

Total Projected Budget from All Sources

Match Contributed

$215,451.00

$0.00

$0.00

$0.00

$215,451.00

$215,451.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6064

$0.00

$101,960.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$99,773.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$215,451.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Merced
 

Activity Progress Narrative:

Merced Co. - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

$0.00     Program Funds Drawdown $115,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 2/0 3/2# of Households 0 0 100.00

0 1/0 2/0 3/2# Owner Households 0 0 100.00

50

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,880,218.00

NSP Only - LMMI City of Merced

Total Projected Budget from All Sources

Match Contributed

$2,880,218.00

$327,747.00

$0.00

$327,747.00

$2,760,463.00

$2,880,218.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6084

$327,747.00

$913,726.00

$327,747.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$827,856.00

$0.00

N/A

09/30/2011

$327,747.00

To Date

09/09/2009

Direct Benefit (Households)

$2,760,463.00

Total Funds Expended

Responsible Organization:

$447,502.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Target areas:  Census Tracts - 10.02; 10.03; 10.04; 12; 13.01; 13.02; 14.01; 14.02; 15.01; 15.02; 15.03; 16.01; 16.02 and 17

$327,747 of program income funds were drawn down to pay for acquisition and rehabilitation costs on 2318 Wood Street, 1951
Glen Avenue, 380 East 18th, 1403 West 11th, and 1059 Windsor Avenue. 
$327,747 of program income was received due to the sale of 127 W. 23rd Street and 1798 Glen Avenue, which were sold this
quarter.  This amount also includes the sale of 26 San Clemente and 2283 Camel Road.  The beneficiaries for these two
houses were reported in a previous QPR.

Activity Progress Narrative:

Merced, City - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,880,218.00$447,502.00City of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/15# of Housing Units 2

20/15# of Singlefamily Units 2

$0.00     Program Funds Drawdown $1,932,607.00
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Activity Locations
Address County State ZipCity Status / Accept

California1798 Glen Avenue 95340-Merced Match / Y

California127 W. 23rd Street 95340-Merced Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 7/0 20/15# of Households 1 2 45.00

1 2/0 7/0 20/15# Owner Households 1 2 45.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,088,071.00

NSP Only - LMMI City of West Sacramento

Total Projected Budget from All Sources

Match Contributed

$2,088,071.00

$0.00

$0.00

$0.00

$995,166.00

$2,088,071.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6105

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2012

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$995,166.00

Total Funds Expended

Responsible Organization:

$1,092,905.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and resale on foreclosed single-family homes to income-eligible households.

Location Description:

Primary Target Area: Bryte and Broderick neighborhoods - CTs: 101.01 and 101.02
Secondary Target Areas:  Glide/Westacre neighborhoods - CTs: 102.01, block group 1 and 2;  CT 102.01, block group 2; CT
102.04, block group 3.
 

$1,092,905 of program income was used to pay for costs associated with 870 Elder Street, 1032 Milton, 725 Fourness, 1225
Drew, 1825 Manzanita, 891 Beardsley, and 1222 Hobson.

Activity Progress Narrative:

West Sacramento - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,088,071.00$1,092,905.00City of West Sacramento

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $995,166.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 5/0 8/8# of Households 0 0 75.00

0 1/0 5/0 8/8# Owner Households 0 0 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,963,784.00

NSP Only - LMMI City of Carson

Total Projected Budget from All Sources

Match Contributed

$3,963,784.00

$163,238.00

$0.00

$163,238.00

$3,521,523.00

$3,963,784.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6107

$163,238.00

$1,573,438.00

$163,238.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,388,558.00

$0.00

N/A

09/30/2011

$163,238.00

To Date

09/09/2009

Direct Benefit (Households)

$3,521,523.00

Total Funds Expended

Responsible Organization:

$605,499.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Location Description:

City of Carson:  Priority 1 - Census Tracts 5435.01; 5436.01; 5436.04; 5437.01; 5437.02; 5438.02 and 5439.04     Priority 2 -
Census Tracts 5433.04 and 5433.22   Priority 3 - Census Tracts 5433.03 and 5440.00
City of Lynwood: Priority Area 1 - Census Tracts 5417.00 and 5405.01   Priority Area 2 - Census Tracts 5405.02 and 5418.01   
Priority Area 3 - Census Tracts 5401.02 and 5418.02

$163,238 of program income was received from the sale of 3238 Euclid Avenue.  The program income for the 2601 E. Tyler will
be reported on the next program income report. 
$163,238 of program income was drawn down to pay for costs associated with acquisition and rehabilitation of 5 Stage Coach
Lane and 19113 Hillford.

Activity Progress Narrative:

Carson - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,963,784.00$605,499.00City of Carson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Properties 2

$0.00     Program Funds Drawdown $2,132,965.00
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Activity Locations
Address County State ZipCity Status / Accept

California3238 Euclid Avenue 90262-Lynwood Not Validated / Y

California2601 E. Tyler Street 90810-Carson Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 2

11/10# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/0 3/0 11/10# of Households 2 2 100.00

0 8/0 3/0 11/10# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,864,587.00

NSP Only - LMMI City of Garden Grove

Total Projected Budget from All Sources

Match Contributed

$1,864,587.00

$141,936.00

$0.00

$3,055.00

$1,864,587.00

$1,864,587.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6108

$141,936.00

$1,043,992.00

$141,936.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$687,258.00

$0.00

N/A

09/30/2011

$141,936.00

To Date

09/09/2009

Direct Benefit (Households)

$1,864,587.00

Total Funds Expended

Responsible Organization:

$141,936.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Activities to be carried out in the areas of greatest need in the following target areas of the cities of Garden Grove and
Westminster.
Garden Grove: CT's: 0761.03, 0880.01/02, 0881.01, 0881.06/07, 0882.02/03, 0883.01/02, 0884.02/03, 0885.01/02, 0886.02,
0887.02, 0888.01/02, 0889.01/02/03/04, 0890.01, 0890.03, 0891.02, 0891.04, 0891.06, 0891.07, 0992.03, 0998.01
 

$3,055 of program income was received from 8566 Edgebrook Drive.
$141,936 of program income was drawn down to pay for a soft seconds on 12331 Loretta Circle, 10323 Westminster Avenue
and 10112 Montecito Plaza.  The beneficiaries were reported on a previous QPR.

Activity Progress Narrative:

Garden Grove - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$1,864,587.00$141,936.00City of Garden Grove

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$0.00     Program Funds Drawdown $1,177,329.00

57

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 4/0 7/7# of Households 0 0 85.71

0 2/0 4/0 7/7# Owner Households 0 0 85.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,066,849.00

NSP Only - LMMI City of Fairfield

Total Projected Budget from All Sources

Match Contributed

$5,066,849.00

$52,094.00

$0.00

$0.00

$5,211,987.00

$5,066,849.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6109

$52,094.00

$2,318,516.00

$52,094.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$2,784,472.00

$0.00

N/A

09/30/2011

$52,094.00

To Date

09/09/2009

Direct Benefit (Households)

$5,049,234.00

Total Funds Expended

Responsible Organization:

$69,709.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and silent second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Fairfield

$52,094 of program income was drawn down to pay for costs associated with the acquisition and rehabilitation of 1206
McKinley and 1267 Burgundy.

Activity Progress Narrative:

Fairfield - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$5,066,849.00$69,709.00City of Fairfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

19/6# of Housing Units 0

19/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $2,264,762.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/0 8/0 19/6# of Households 0 0 78.95

0 7/0 8/0 19/6# Owner Households 0 0 78.95
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,641,960.00

NSP Only - LMMI City of Salinas

Total Projected Budget from All Sources

Match Contributed

$3,641,960.00

$0.00

$0.00

$0.00

$3,387,238.00

$3,641,960.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6112

$0.00

$910,618.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$876,101.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$3,387,238.00

Total Funds Expended

Responsible Organization:

$254,722.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans to
purchase eligible foreclosed single family homes.
 

Location Description:

1st Priority: CTs: 5, 6, 7, 8 106.02; 106.03; 106.04; 106.05 and 106.06, which will focus on neighborhoods in the 93905 zip
code area to include the Williams Ranch, Creekbridge, Montebello and Hard Ranch subdivisions.
2nd Priority: CTs: 2; 3; 4; 1.02; 1.03; 1.04; 105.03; and 105.04 which will focus on neighborhoods in the 93906 zip code area to
include the Creekbridge and Pariso Estates subdivision, which incorporates.
3rd Priority: CTs: 17 and 18, which will focus in the 93901 and 93907 zip codes.
 

$254,722 of program income was drawn down to pay for costs associated with the acquisition, rehabilitation and disposition of
1472 Mustang and 1137 Ranchero.
The program income for 1472 Mustang and 551 Cherokee Court will be reported in the next QPR.

Activity Progress Narrative:

Salinas - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,641,960.00$254,722.00City of Salinas

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/9# of Properties 2

$0.00     Program Funds Drawdown $2,511,137.00
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Activity Locations
Address County State ZipCity Status / Accept

California551 Cherokee Court 93906-Salinas Match / Y

California1472 Mustang Court 93905-Salinas Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/9# of Housing Units 2

8/9# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 2/0 8/9# of Households 0 2 50.00

0 2/0 2/0 8/9# Owner Households 0 2 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,247,670.00

NSP Only - LMMI City of Oxnard

Total Projected Budget from All Sources

Match Contributed

$3,247,670.00

($769,940.00)

$0.00

$0.00

$3,099,163.00

$3,247,670.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6115

$0.00

$1,582,867.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,170,195.00

$0.00

N/A

09/30/2011

($769,940.00)

To Date

09/09/2009

Direct Benefit (Households)

$3,099,163.00

Total Funds Expended

Responsible Organization:

$148,507.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single family homes to income-eligible households and provide silent
second loans to eligible homebuyers.
 

Location Description:

Target areas:  Sub-areas 33, 34 and the La Colonia neighborhood of 35 of the City of Oxnard.

$769,940 of program income funds were mistakenly put into this activity.  They have now been removed.
$148,507 of program income was used for rehabilitation and disposition costs on 2051 Mariposa Street.

Activity Progress Narrative:

Oxnard - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,247,670.00$148,507.00City of Oxnard

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

$0.00     Program Funds Drawdown $1,928,968.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 2/0 6/7# of Households 0 0 100.00

0 4/0 2/0 6/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,081,582.00

NSP Only - LMMI City of Chino

Total Projected Budget from All Sources

Match Contributed

$2,081,582.00

$73,018.00

$0.00

$73,018.00

$1,920,138.00

$2,081,582.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6119

$73,018.00

$1,147,573.00

$73,018.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$888,815.00

$0.00

N/A

09/30/2011

$73,018.00

To Date

09/09/2009

Direct Benefit (Households)

$1,920,138.00

Total Funds Expended

Responsible Organization:

$234,462.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed single-family homes to be sold to income-eligible households.

Location Description:

City of Chino
All activities will be implemented in the follow CT block groups:060710017.017; 060710017.018; 060710006.011;
060710006.012; 060710006.013; 060710006.014; 060710001.106; 060710004.024; 060710004.025; 060710004.026;
060710004.027; 060710006.021; 060710006.022; 060710006.023; 060710005.001; 060710005.002; 060710005.003;
060710005.004; 060710005.005; 060710005.006; 060710005.007; 060710005.008

$73,018 of program income was received from 6023 C Street.  This beneficiary was reported in a previous QPR.
$73,018 of program income was drawn down to pay for costs associated with 12467 Monte Vista. 
 

Activity Progress Narrative:

Chino - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,081,582.00$234,462.00City of Chino

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Properties 0

$0.00     Program Funds Drawdown $1,031,323.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/10# of Housing Units 0

4/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 4/10# of Households 0 0 25.00

0 1/0 0/0 4/10# Owner Households 0 0 25.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,277,710.00

NSP Only - LMMI County of Monterey

Total Projected Budget from All Sources

Match Contributed

$4,277,710.00

$419,325.00

$0.00

$419,325.00

$4,133,502.00

$4,277,710.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6125

$419,325.00

$2,421,165.00

$419,325.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$2,099,824.00

$0.00

N/A

09/30/2011

$419,325.00

To Date

09/09/2009

Direct Benefit (Households)

$4,133,502.00

Total Funds Expended

Responsible Organization:

$563,533.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

Cities of Castroville, Greenfield, Soledad, King City, and Gonzales.

$419,325 of program income was received due to the sale of 1260 Cabernet and 11421 Preston.  The beneficiaries for these
properties were reported in a previous QPR.
$419,325 of program income was drawn down to pay for costs associated with 11421 Preston and 526 Santa Gertrudis.

Activity Progress Narrative:

Monterey Co. - Acq/Rehab/Sale/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$4,277,710.00$563,533.00County of Monterey

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,033,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/10# of Housing Units 0

16/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 9/0 16/10# of Households 0 0 68.75

0 2/0 9/0 16/10# Owner Households 0 0 68.75
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,695,992.00

NSP Only - LMMI County of Yuba

Total Projected Budget from All Sources

Match Contributed

$3,695,992.00

$201,251.00

$0.00

$218,597.00

$3,695,992.00

$3,695,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6129

$201,251.00

$2,237,743.00

$201,251.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$2,035,732.00

$0.00

N/A

09/30/2011

$201,251.00

To Date

09/09/2009

Direct Benefit (Households)

$3,695,992.00

Total Funds Expended

Responsible Organization:

$201,251.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and sale of foreclosed single-family homes to income eligible homebuyers.

Location Description:

Marysville, Linda, Olivehurst and Plumas Lake as defined in CTs: 0401.00; 0402.00; 0403.00; 0404.00; 0405.00; 0406.00 and
0407.00

$218,597 of program income was received due to the sale of 5555 Diane Way and 2222 Sampson Street.  The beneficiaries
were reported in a previous QPR.
$201,251 of program income was drawn down to pay for costs associated with 4863 Tatum and 1948 10th Avenue.

Activity Progress Narrative:

Yuba Co. - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,695,992.00$201,251.00County of Yuba

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

22/15# of Housing Units 0

$0.00     Program Funds Drawdown $1,660,260.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

22/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 11/0 22/15# of Households 0 0 72.73

0 5/0 11/0 22/15# Owner Households 0 0 72.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,278,610.00

NSP Only - LMMI City of Clovis

Total Projected Budget from All Sources

Match Contributed

$2,278,610.00

$175,137.00

$0.00

$0.00

$2,278,610.00

$2,278,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6251

$175,137.00

$1,272,000.00

$175,137.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,225,328.00

$0.00

N/A

09/30/2011

$175,137.00

To Date

09/09/2009

Direct Benefit (Households)

$2,278,610.00

Total Funds Expended

Responsible Organization:

$175,137.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and mortgage write down
assistance for eligible households to purchase eligible foreclosed single family homes.
 

Location Description:

City of Clovis: #1-Southwest Clovis Neighborhood-CT 3101.00 & 3102.00; #2-Old Town Clovis Neighborhood-CT 5604.00; #3-
Central Clovis Neighborhood-CT 5701.00 & 5704.00; #4-Villa & Highway 168 Neighborhood-CT 5602.00
City of Firebaugh - Entire City
City of Parlier - Entire City
 

$175,137 of program income was drawn down to pay for costs associated with 1641 Beverly Street, 1817 Harvard, and 197 W.
Rialto.

Activity Progress Narrative:

Clovis - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,278,610.00$175,137.00City of Clovis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Properties 0

$0.00     Program Funds Drawdown $1,053,282.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

7/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 4/0 7/5# of Households 0 0 71.43

0 1/0 4/0 7/5# Owner Households 0 0 71.43
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,092,102.00

NSP Only - LMMI County of Placer

Total Projected Budget from All Sources

Match Contributed

$3,092,102.00

$13,575.00

$0.00

$0.00

$2,993,157.00

$3,092,102.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6261

$108,858.00

$1,467,435.00

$108,858.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,117,462.00

$0.00

N/A

09/30/2011

$13,575.00

To Date

09/09/2009

Direct Benefit (Households)

$2,993,157.00

Total Funds Expended

Responsible Organization:

$207,803.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation, sale and shared equity loans to income-eligible households to purchase eligible single family homes
in the target area.

Location Description:

County of Placer

A soft second was given for 266 Bend Avenue.
$108,858 of program income was drawn down to pay for costs associated with 862 Live Oak Way, 1717 Richard Court, 5860
Andersons Road, and 266 Bend Avenue.

Activity Progress Narrative:

Placer Co. - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,092,102.00$207,803.00County of Placer

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/6# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,875,695.00
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Activity Locations
Address County State ZipCity Status / Accept

California266 Bend Avenue 96143-Kings Beach No Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/6# of Housing Units 1

11/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 6/0 11/6# of Households 0 1 54.55

0 0/0 6/0 11/6# Owner Households 0 1 54.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,777,280.00

NSP Only - LMMI County of Contra Costa

Total Projected Budget from All Sources

Match Contributed

$1,777,280.00

$0.00

$0.00

$0.00

$1,777,280.00

$1,777,280.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6264

$0.00

$846,333.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$814,777.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,777,280.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and shared equity loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

City of Concord

Activity Progress Narrative:

Contra Costa - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$1,777,280.00$0.00County of Contra Costa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/10# of Housing Units 0

$0.00     Program Funds Drawdown $962,503.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 3/0 12/10# of Households 0 0 50.00

0 3/0 3/0 12/10# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,559,698.00

NSP Only - LMMI City of Turlock

Total Projected Budget from All Sources

Match Contributed

$3,559,698.00

$617,246.00

$0.00

$744,103.00

$3,245,514.00

$3,559,698.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6268

$617,246.00

$1,959,913.00

$617,246.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,784,767.00

$0.00

N/A

09/30/2011

$617,246.00

To Date

09/09/2009

Direct Benefit (Households)

$3,245,514.00

Total Funds Expended

Responsible Organization:

$931,430.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and downpayment assistance to
purchase eligible foreclosed single family homes.

Location Description:

City of Turlock

$744,103 of program income was received due to the sale of 470 Pinewood, 1550 Springville, 1149 Amberwood, 2081
Rochelle, and 3492 Gerald Court.  The beneficiaries for these properties were reported in a previous QPR.
$617,246 of program income was drawn down to pay for costs associated with 331 Bel Air, 2081 Rochelle, 491 Sherri, 865
Lazarine, and 3492 Gerald Court.

Activity Progress Narrative:

Turlock - Acq/Rehab/Disp/Financing MechanismsActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$3,559,698.00$931,430.00City of Turlock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,460,747.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/15# of Housing Units 0

14/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 6/0 14/15# of Households 0 0 78.57

0 5/0 6/0 14/15# Owner Households 0 0 78.57
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,878,313.71

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$2,878,313.71

$151,292.71

$0.00

$823,147.00

$2,878,313.71

$2,878,313.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6270

$817,062.00

$1,160,833.00

$802,755.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,013,647.00

$0.00

N/A

12/31/2011

$151,292.71

To Date

09/09/2009

Direct Benefit (Households)

$2,878,313.71

Total Funds Expended

Responsible Organization:

$813,679.42

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single family homes to income eligible households and soft second loans for
eligible households to purchase eligible foreclosed single family homes.

Location Description:

County of Tulare

$823,147 of program income was received due to the sale of 1761 W. Westfield, 12872 Ave. 414, 665 W. Greg Street, 15884 A
Jasmine, 15884 B Jasmine, 15884 D Jasmine, 41129 Frances and 275 S. Chestnut. The beneficiaries for these properties
were reported in a previous QPR.
$14,307 of program funds were drawn down to pay for costs associated with 1932 Solaria.
$802,755 of program income was drawn down to pay for costs associated with 1761 W. Westfield, 12872 Ave. 414, 15884 A
Jasmine, 15884 B Jasmine, 15884 D Jasmine, 15884 C Jasmine, 41129 Frances, 361 Beechwood, 1932 Solaria, 1090 E.
Putnam, 275 S. Chestnut, 1050 E. Putnam, 1312 N. Ventura, 736 W. Kristen, 484 Beechwood, 12312 Ash, 168 N. Martin, 513
North Muscat, 1375 Dawn, 321 S. Greenwood, and 841 N. Belmont.

Activity Progress Narrative:

Tulare Co. - Acq/Rehab/Disp/Financing
Mechanisms

Activity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,878,313.71$813,679.42County of Tulare

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$14,307.00     Program Funds Drawdown $1,864,666.71
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Activity Locations
Address County State ZipCity Status / Accept

California841 N. Belmont Street 93257-Porterville Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/12# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

17/12# of Housing Units 1

17/12# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 13/0 17/12# of Households 0 1 88.24

1 0/0 13/0 14/8# Owner Households 0 1 92.86

0 2/0 0/0 3/4# Renter Households 0 0 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,301,362.00

NSP Only - LMMI City of Fullerton

Total Projected Budget from All Sources

Match Contributed

$1,301,362.00

$0.00

$0.00

$0.00

$1,301,362.00

$1,301,362.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6275

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,301,362.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of single-family homes to be sold to income-eligible households.
 

Location Description:

City of Fullerton

Three properties, 975 Paularino Avenue, 3004 Harding Way and 880 Nashua Street were sold during this quarter. The program
income from these sales will be reported next quarter. 1424 Wilshire Avenue was mistakenly reported in a previous QPR but it
has now been sold.

Activity Progress Narrative:

Fullerton - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$1,301,362.00$0.00City of Fullerton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 3

$0.00     Program Funds Drawdown $1,301,362.00
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Activity Locations
Address County State ZipCity Status / Accept

California3004 Harding Way 92626-Costa Mesa Not Validated / Y

California975 Paularino Avenue 92626-Costa Mesa Not Validated / Y

California880 Nashua Street 90631-La Habra Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 4/4# of Households 0 3 25.00

1 0/0 1/0 4/4# Owner Households 0 3 25.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,130,864.00

NSP Only - LMMI City of Santa Maria

Total Projected Budget from All Sources

Match Contributed

$1,130,864.00

$430,513.00

$0.00

$0.00

$1,193,794.00

$763,281.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6279

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$430,513.00

To Date

09/09/2009

Direct Benefit (Households)

$763,281.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation and disposition of foreclosed on single-family homes to be sold to income-eligible households.

Location Description:

City of Santa Maria

Activity Progress Narrative:

Santa Maria - Acq/Rehab/DispActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $763,281.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,795,819.00

NSP Only - LMMI City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$2,795,819.00

$0.00

$0.00

$0.00

$2,053,437.00

$2,795,819.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B-6299

$0.00

$1,230,565.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$1,200,452.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$2,053,437.00

Total Funds Expended

Responsible Organization:

$742,382.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation of foreclosed single family homes to be sold to eligible homebuyers.

Location Description:

City of Vacaville, County of Solano, City of Suisun, City of Benicia, City of Dixon and the City of Rio Vista.

One property 1403 Pintail was sold and the beneficiary information has been reported.  The program income for this property
will be reported on the next QPR.
$572,849 of program income was drawn down to pay for costs associated with 620 Barnacle Way, 801 Golden Eye Way and
1423 Pintail.

Activity Progress Narrative:

Vacaville - Acquisition/Rehab/DispositionActivity Title:

Project Number:

0002

Project Title:

Housing Acquisition/Rehabilitation/Disposition

$2,795,819.00$742,382.00City of Vacaville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/9# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $852,985.00
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Activity Locations
Address County State ZipCity Status / Accept

California1403 Pintail Drive 94585-Suisun City Not Validated / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/9# of Housing Units 1

11/9# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 8/0 11/9# of Households 0 1 72.73

0 0/0 8/0 11/9# Owner Households 0 1 72.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,975.00

NSP Only - LMMI County of Merced

Total Projected Budget from All Sources

Match Contributed

$92,975.00

$0.00

$0.00

$0.00

$92,975.00

$92,975.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6064

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Area Benefit (Census)

$92,975.00

Total Funds Expended

Responsible Organization:

($92,975.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted structures.

Location Description:

County of Merced

Corrected expenditure amount.

Activity Progress Narrative:

Merced Co. - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$92,975.00($92,975.00)County of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $92,975.00
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$747,699.52

NSP Only - LMMI City of Citrus Heights

Total Projected Budget from All Sources

Match Contributed

$747,699.52

($867.48)

$0.00

$0.00

$747,699.52

$747,699.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6118

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($867.48)

To Date

11/10/2009

Area Benefit (Census)

$747,699.52

Total Funds Expended

Responsible Organization:

($867.48)

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted units and relocation of households that had been living in the units. Maintenance of vacant sites while the
redevelopment project is implemented.

Location Description:

Sayonara Drive - Census Tract 0081.41

$867.48 was disencumbered from this activity after the contract had expired.

Activity Progress Narrative:

Citrus Heights - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$747,699.52($867.48)City of Citrus Heights

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

54/10# of Properties 0

$0.00     Program Funds Drawdown $747,699.52
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

16779 18254 84369# of Persons 41.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,015.00

NSP Only - LMMI County of Shasta

Total Projected Budget from All Sources

Match Contributed

$136,015.00

$0.00

$0.00

$0.00

$136,015.00

$136,015.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6262

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Area Benefit (Census)

$136,015.00

Total Funds Expended

Responsible Organization:

$136,015.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted, vacant properties that pose a threat to human health, safety and public welfare.

Location Description:

City of Shasta Lake: CT 0116.00/BG 1 and CT 0117.00

Corrected expenditure amount.

Activity Progress Narrative:

Shasta Co. - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$136,015.00$136,015.00County of Shasta

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/20# of Properties 0

$0.00     Program Funds Drawdown $136,015.00
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,124.00

NSP Only - LMMI City of Vacaville

Total Projected Budget from All Sources

Match Contributed

$62,124.00

$0.00

$0.00

$0.00

$62,124.00

$62,124.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

D-6299

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Area Benefit (Census)

$62,124.00

Total Funds Expended

Responsible Organization:

$62,124.00

Clearance and Demolition Under Way

Activity Description:

Demolition of two blighted structures which pose a health and safety risk to the residents within the area.  The structures are
located at 550 East G Street and the Northwest corner of East 4th & East L Streets in the City of Benicia.

Location Description:

City of Benicia - CT 2521.02/block groups 1 and 2, at The Northwest corner of East 4th and East L Streets and 550 East G
Streets.

Corrected expenditure amount.

Activity Progress Narrative:

Vacaville - DemolitionActivity Title:

Project Number:

0004

Project Title:

Demolition

$62,124.00$62,124.00City of Vacaville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

$0.00     Program Funds Drawdown $62,124.00
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,244,288.00

NSP Only - LMMI City of Escondido

Total Projected Budget from All Sources

Match Contributed

$1,244,288.00

($50.00)

$0.00

$0.00

$1,244,288.00

$459,944.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6110

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

($50.00)

To Date

09/09/2009

Direct Benefit (Households)

$459,944.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition, rehabilitation of multifamily buildings that are vacant and rent out the units to income-eligible households.

Location Description:

Priority 1:  Census Tract/Block Group:  201.05/1,2 ; 201.06/1,2 ; 201.08/1,2,3,4
Priority 2: 201.09/3,4,6 ; 202.02/1,2,3,4 ; 202.06/1,2 ; 202.07/1,2 ; 202.08/1 ; 202.09/1,2 ; 202.10/2 ; 202.11/1,2,3 ;
202.12/1,2,3,4 ; 203.02/1,2,3.4,5 ; 203.04/3 ; 203.05/2 ; 203.07/2,3,4,5 ; 204.03/1,2 ; 204.04/1,2 ; 205.00/1,2,3,4, ;
206.01/1,2,3,4 ; 206.02/1,2,3,4 ; 207.05/1,2,3, ; 207.06/2 ; 207.07/1,2 ; 207.08/1 ; 207.09/1
 

$50 was removed from this activity to correct it to the right amount.

Activity Progress Narrative:

Escondido - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$459,944.00$0.00City of Escondido

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/42# of Housing Units 0

0/41# of Multifamily Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $459,944.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/42# of Households 0 0 0

0 0/0 0/0 0/42# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,551,452.00

NSP Only - LMMI County of Ventura

Total Projected Budget from All Sources

Match Contributed

$2,551,452.00

$0.00

$0.00

$0.00

$2,551,452.00

$2,551,452.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6267

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$2,551,452.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition of vacant properties located in the target areas. Acquisition of properties to be used as a day care facility and senior
housing.
 

Location Description:

Target Areas:
Census Tract: 000800 - Santa Paula/Unincorporated Area of Ventura County
Census Tract: 000700 - Santa Paula
Census Tract: 006100 - Thousand Oaks
Census Tract: 007100 - Thousand Oaks
 

Activity Progress Narrative:

Ventura Co. - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/67# of Housing Units 0

$0.00     Program Funds Drawdown $2,551,452.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/67# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 16/0 0/0 16/67# of Households 0 0 100.00

0 16/0 0/0 16/67# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,958,561.00

NSP Only - LMMI County of Tulare

Total Projected Budget from All Sources

Match Contributed

$1,958,561.00

$0.00

$0.00

$0.00

$1,958,561.00

$1,958,561.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6270

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$105,545.00

$0.00

N/A

12/31/2011

$0.00

To Date

09/09/2009

Direct Benefit (Households)

$1,876,571.00

Total Funds Expended

Responsible Organization:

$81,990.00

Construction of new housing Under Way

Activity Description:

New construction and redevelopment of single family homes to be purchased or rented by income-eligible
households. Multifamily property being redeveloped. 

Location Description:

County of Tulare

Corrected the amount that had been expended.

Activity Progress Narrative:

Tulare Co. - RedevelopmentActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$1,958,561.00$81,990.00County of Tulare

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/11# of Housing Units 0

0/5# of Multifamily Units 0

5/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,771,026.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 5/8# of Households 0 0 40.00

0 0/0 2/0 3/6# Owner Households 0 0 66.67

0 0/0 0/0 2/2# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,000.00

NSP Only - LMMI County of Riverside

Total Projected Budget from All Sources

Match Contributed

$400,000.00

$0.00

$0.00

$0.00

$400,000.00

$400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6300

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

$0.00

To Date

02/04/2010

Area Benefit (Census)

$400,000.00

Total Funds Expended

Responsible Organization:

$400,000.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Storm water drainage project (on vacant land) in support of Rosa Gardens 57 unit affordable housing complex.

Location Description:

Target areas defined in NSP Application in the city of Palm Springs.

Corrected the amount that had been expended.

Activity Progress Narrative:

Riverside Co. - Water/Sewer ImprovementActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$400,000.00$400,000.00County of Riverside

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/57# of Housing Units 0

0/57# of Multifamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $400,000.00
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Activity Locations
Address County State ZipCity Status / Accept

California - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11591 7675 42156# of Persons 45.70

102

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,483,097.00

NSP Only - LH - 25% Set-Aside Housing Authority of the City of San Buenaventura

Total Projected Budget from All Sources

Match Contributed

$9,483,097.00

$0.00

$0.00

$0.00

$9,483,097.00

$9,044,769.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6555

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

10/26/2009

Direct Benefit (Households)

$9,044,769.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

This is a multi-family rental housing project targeting households with incomes between 30% and 50% of the Area Median
Income in the City of Ventura.   This project is the redevelopment of a parcel of land located in the Ventura downtown area,
and when completed will provide 37 affordable rental units.   The NSP loan is part of the total development costs of over
$17,250,000, and closed in December, 2010. 
Expected completion for the project is February, 2012, with beneficiary households taking occupancy shortly there after. 
 
 

Location Description:

351 E. Thompson Blvd. Ventura, CA 93001

100% of NSP funds expended.  Construction complete and preparing for perm loan closing.

Activity Progress Narrative:

Encanto Del Mar ApartmentsActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$9,044,769.00$0.00Housing Authority of the City of San Buenaventura

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/36# of Housing Units 0

0/36# of Multifamily Units 0

$0.00     Program Funds Drawdown $9,044,769.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/36# of Households 0 0 0

0 0/0 0/0 0/36# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,035,840.00

NSP Only - LH - 25% Set-Aside City of Chowchilla

Total Projected Budget from All Sources

Match Contributed

$8,035,840.00

$0.00

$0.00

$0.00

$8,035,840.00

$7,748,476.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6564

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

08/31/2010

Direct Benefit (Households)

$7,748,476.00

Total Funds Expended

Responsible Organization:

($287,364.00)

Construction of new housing Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation of new construction of rental housing at the Olivero Ranch project in the
city of Chowchille, CA.

Location Description:

Northwest corner of Washington Rd. and Maple St.

Made a correction in the amount that had been expended.

Activity Progress Narrative:

Olivero RanchActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$7,748,476.00($287,364.00)City of Chowchilla

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

60/30# of Housing Units 0

60/30# of Multifamily Units 0

$0.00     Program Funds Drawdown $7,748,476.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 43/0 0/0 43/30# of Households 0 0 100.00

0 43/0 0/0 43/30# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,964,160.00

NSP Only - LH - 25% Set-Aside City of Chowchilla

Total Projected Budget from All Sources

Match Contributed

$1,964,160.00

$0.00

$0.00

$0.00

$1,964,160.00

$1,964,160.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6564-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

08/31/2010

Direct Benefit (Households)

$1,964,160.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation of new construction of rental housing at the Olivero Ranch project in the
city of Chowchilla, CA.

Location Description:

300 to 444 Olive Way, Chowchilla, CA, Madera County

Activity Progress Narrative:

Olivero RanchActivity Title:

Project Number:

0005

Project Title:

Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

0/30# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,964,160.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/30 0/1 0/31# of Households 0 0 0

0 0/30 0/1 0/31# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,677,385.00

NSP Only - LH - 25% Set-Aside City of Rancho Cordova

Total Projected Budget from All Sources

Match Contributed

$3,677,385.00

$0.00

$0.00

$0.00

$3,677,385.00

$3,677,385.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6565

$14,798.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

09/14/2010

Direct Benefit (Households)

$3,677,385.00

Total Funds Expended

Responsible Organization:

$14,798.00

Construction of new housing Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation or new construction of rental housing at the Crossings at New Rancho
project in the City of Rancho Cordova, CA.

Location Description:

Corner of Woodberry Way and Croetto Way Rancho Cordova CA 95670

$14,798 of program funds were drawn down to pay for new construction and demolition costs.
Construction completed, Certificate of Occupancy for all units and beneficiaries reported.   100% NSP funds expended final
funds request paid.

Activity Progress Narrative:

Crossings at New RanchoActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$3,677,385.00$14,798.00City of Rancho Cordova

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

0/17# of Multifamily Units 0

$14,798.00     Program Funds Drawdown $3,677,385.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/17# of Households 0 0 0

0 0/0 0/0 0/17# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

NSP Only - LH - 25% Set-Aside Affordable Housing CDC, Inc.

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$0.00

$0.00

$0.00

$10,000,000.00

$10,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6566

$4,400,699.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

09/23/2010

Direct Benefit (Households)

$10,000,000.00

Total Funds Expended

Responsible Organization:

$4,400,699.00

Construction of new housing Under Way

Activity Description:

Funds to be used for the acquisition and rehabilitation of new construction of rentatl housing at the Garvey Senior Apartments
project in the city of El Monte, CA.

Location Description:

10117-10127 Garvey Ave. South El Monte, CA 91733

All NSP funds expended by 6/30/12.  Construction complete and 68 beneficiaries were reported.

Activity Progress Narrative:

Garvey CourtActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$10,000,000.00$4,400,699.00Affordable Housing CDC, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

72/67# of Housing Units 6

72/67# of Multifamily Units 6

$4,400,699.00     Program Funds Drawdown $10,000,000.00
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Activity Locations
Address County State ZipCity Status / Accept

California10117 Garvey Avenue, Unit 102 91733-El Monte Match / Y

California10117 Garvey Avenue, Unit 104 91733-El Monte Match / Y

California10117 Garvey Avenue, Unit 105 91733-El Monte Match / Y

California10117 Garvey Avenue, Unit 106 91733-El Monte Match / Y

California10117 Garvey Avenue, Unit 210 91733-El Monte Match / Y

California10117 Garvey Avenue, Unit 107 91733-El Monte Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 72/0 0/0 72/67# of Households 6 6 100.00

0 72/0 0/0 72/67# Renter Households 6 6 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,000.00

NSP Only - LH - 25% Set-Aside City of Merced

Total Projected Budget from All Sources

Match Contributed

$1,300,000.00

$0.00

$0.00

$0.00

$1,300,000.00

$1,300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6571

$1,028,137.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

08/18/2010

Direct Benefit (Households)

$1,300,000.00

Total Funds Expended

Responsible Organization:

$1,300,000.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition, rehabilitation or new construction of multi-family project funded under the NSP Affordable Rental Housing
Component.

Location Description:

2800 North Highway 58, the Phoenix at Willowbrook, city of Merced, Merced County.

Construction ongoing.  100% NSP funds expended as per contract.
 

Activity Progress Narrative:

The Phoenix at WillowbrookActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$1,300,000.00$1,300,000.00City of Merced

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Multifamily Units 0

$1,028,137.00     Program Funds Drawdown $1,300,000.00

113

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/10# of Households 0 0 0

0 0/0 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,095,822.00

NSP Only - LH - 25% Set-Aside Affordable Housing CDC, Inc.

Total Projected Budget from All Sources

Match Contributed

$2,095,822.00

$0.00

$0.00

$0.00

$2,095,822.00

$1,886,240.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6572

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2030

$0.00

To Date

09/23/2010

Direct Benefit (Households)

$1,051,844.00

Total Funds Expended

Responsible Organization:

$562,533.00

Construction of new housing Under Way

Activity Description:

A loan from the NSP affordable rental housing component, to Affordable Housing CDC, Inc. for use in acquisition and
rehabilitation or new construction of rental housing.

Location Description:

438 East Santa Fe, 441-443 East 9th Street, 446-448 East 9th Street, and 452-454 East 9th Street, in the City of Pittsburg,
Solano County.

100% NSP funds expended as per contract.  Construction completed and nine beneficiaries reported.
 

Activity Progress Narrative:

Pittsburg/Solano CountyActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$1,886,240.00$562,533.00Affordable Housing CDC, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 9

$0.00     Program Funds Drawdown $1,051,844.00
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Activity Locations
Address County State ZipCity Status / Accept

California448 E. 9th Street 94565-Pittsburg Match / Y

California443 E. 9th Street 94565-Pittsburg Match / Y

California436 E. 9th Street 94565-Pittsburg Match / Y

California438 E. 9th Street 94565-Pittsburg No Match / Y

California458 E. 9th Street 94565-Pittsburg Match / Y

California456 E. 9th Street 94565-Pittsburg Match / Y

California452 E. 9th Street 94565-Pittsburg Match / Y

California446 E. 9th Street 94565-Pittsburg Match / Y

California454 E. 9th Street 94565-Pittsburg Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/10# of Multifamily Units 9

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/10 0/0 9/10# of Households 9 9 100.00

0 9/10 0/0 9/10# Renter Households 9 9 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

NSP Only - LH - 25% Set-Aside Mid-Peninsula the Farm, Inc.

Total Projected Budget from All Sources

Match Contributed

$10,000,000.00

$0.00

$0.00

$0.00

$10,000,000.00

$6,361,649.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

E-6573

$3,262,495.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2060

$0.00

To Date

08/06/2010

Direct Benefit (Households)

$6,361,649.00

Total Funds Expended

Responsible Organization:

$2,344,792.42

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

A loan from the NSP Affordable Rental Housing Component, to Mid-Peninsula the Farm, Inc. for use in acquisition and
rehabilitation or new construction of rental housing at the Manzanita Place Project.

Location Description:

Unincorporated area, Monterey County

Construction is continuing on track and grantee is reporting monthly on a timely basis.

Activity Progress Narrative:

Manzanita Place ProjectActivity Title:

Project Number:

0005

Project Title:

Redevelopment

$6,361,649.00$2,344,792.42Mid-Peninsula the Farm, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/31# of Housing Units 0

0/31# of Multifamily Units 0

$3,262,495.00     Program Funds Drawdown $6,361,649.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/31# of Households 0 0 0

0 0/0 0/0 0/31# Renter Households 0 0 0
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